FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2011

Date: August 4, 2011

CONTRACTOR: T&T Tinting Specialists, Inc. /
ADDRESS: 3035 Koapaka Street Contract No. 59881 [1]
City, State ZIP: Honolulu, Hi 96819 DAGS Job No. 52-36-6475

PROJECT TITLE: Aina Haina, Hawaii Kai, Kaimuki & Waikiki-Kapahulu Public Libraries Install Protective tint

CONTRACT FORANSPECTION BRANCH USE
{~” ] SUBMITTAL REGISTER [J{C)MMENCEMENT REQUIREMENTS
Basic Contract Amount $ 45,458.05  [DUE MONTHLY:

{ PROJECT SCHEDULE - INITIAL & ONGOING

[ vﬁv REPORTS [ 4YROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS P’éﬂmcr NUMBER | = PROJECT NAME & LOCATION
Total § - i 3 T awL sianaTuRES

A 7108
Amended Contract Amount $ —45:458.05
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100% $ 41,711.05 #0Iv/0! $ - $ 41,711.05

0. s :

Retained REDUCED] 1 $ $ -

Amount Subject to Payment $ 41,711.05 $ - $ 41,711.05
Payments to Date $ 39,625.81 $ 39,625.81
Payments Now Due $ 2,085.24 $ - $ 2,085.24

Payment No.  FINAL [X] 3
Remarks: ALL LIBRARIES AT 100% - AINA HAINA & WAIKIKI APPEARS NOT DONE BECAUSE OF
WINDOWS DELETED FOR BB SHOT HOLE DAMAGES. CONTRACT TO BE REVISED DOWN TO

2.1 ify that th ove bill is correct, just, n received, and
ELIMINATE DAMAGED GLASS PER CHANGE ORDERS. ALL TINT WORK IS COMPLETE. ertfy that the above bill s correct, just, that payment has fot been received, an

all payroli affidavits have been submitied, are current, or proper deductive exciusions
have been made 1o this request and at least 80% of our workforce resides in Hawaii

- (=T -z0y

1. Computed and Checked by’

o

o

Project Inspector of Engineer Date
) f { { T&T Tintinting Specialists
172 \%‘W/L ? - 20 /I Name of Conlractor
Recommended: 723 Engne st ATCRIEEr Date”

AT I NOV 14 200
/4 Br: é:{:::ﬁ : Da(:‘ By signature / Tifjd:
4 —

ministrator certifjes §rat change orders have beél d and the work performied.
ﬂ;/ E State Public Works Administrator Date: I

5 Approved:
The Public

G/ fpentdend /sl




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2011

CONTRACTOR: T&T Tinting Specialists, Inc. Contract No.: 59881
PROJECT TITLE: Aina Haina, Hawaii Kai, Kaimuki & Waikiki-Kapahulu Pu  DAGS Job No.: 52-36-6475
0
Lc;)" CONTRACT,
o] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| Y%l RETAINED
T&T Tinting Specialists, Inc. |General Contractor C-17113 $41,711 $41,711] 100.00% 5% $0|A
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| %] RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

I [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

| certify that the above retentions are correct for this request.

Ti’ /T /()L A S 2 'yx/g«ua/al) 1% Checked/Verified by: _
Name of Contractor f - t‘:) [F = ‘ &2»5

% {67 ?}{( (i Initial - Project Inspector or Engineer
. irmtury | Dat6|
NOTE®

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2011

DPW-CIA 7/06

CONTRACTOR: T&T Tinting Specialists, Inc. Contract No.: 59881
PROJECT TITLE: Aina Haina, Hawaii Kai, Kaimuki & Waikiki-Kapahulu F DAGS Job No.: 52-36-6475
a CHANGE
% ORDER
o LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| %| RETAINED
T&T Tinting Spegcialists, Inc. |General Contractor ABC-23456 $0 $0} #DIV/0! 5% $01A
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL| %) RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVI0L | 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
Total Retained from Subs $01B
& =
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $0|

| certify that the above retentions are correct for this request.

Name of Contractor

=

{i/r /CUV’{M;B S}awﬂu@s,,v\,

tbjm,((;

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

S
e’

Initial - Project Inspector or Engineer



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

FINAL

PAYMENT NO.: 3

BILLING MONTH: August-11

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: AINA HAINA, HAWAII KAI, KAIMUKI & WAIKIKI-KAPAHULU P/L -
INSTLL PROTEC WDW TINT

DAGS JOB NO.: 5 2-36-6475 CONTRACT NO.: 59881
CONTRACTOR: T & T TINTING SPECIALISTS, INC.

VENDOR CODE: 20472801

Original Contract Payment

Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-417M $0.24 ($2,085.00) $2,085.24
Totals: $0.24 j ($2,085.00) $2,085.24
Change Order Payment Suffix: 1, 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
B08-417M $0.00 $0.00 $0.00
Totals:
Grand Total: $0.24 ($2,085.00) 1 $2,085.24 ‘

ol 5;% o /is/20)

4
7
Verified By DATE

[

(This Section for Administrative Services Office Use Only)

| Vendor Code 20472801

Cost Code 3A1
Voucher No. N H‘ 2( N%% e

Verified By . fﬁ/ uh&\‘i .




